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INTRODUCTION

In accordance with the provisions of paragraph 39 of the AOC for the Remedial Investigation
and Feasibility Study (RI/FS) (May 8, 2008) for the Berry’s Creek Study Area (BCSA)
Superfund Site, this Monthly Progress Report (MPR) was prepared for submission to the USEPA
and NJDEP. The reporting in this MPR tracks the tasks in Appendix B - Statement of Work
(SOW) of the RI/FS AOC.

ACTIONS TAKEN DURING THE MONTH OF NOVEMBER 2016

. Access

No access requirements were identified in November 2016.

. Remedial Investigation (RI) Activities

No RI activities took place in November, 2016.

. Modeling Activities

No RI modeling activities took place in November 2016.

. Feasibility Study (FS) Activities

The Project Coordinator in coordination with the USEPA Remedial Project Manager
continued tracking potential flood mitigation work in the BCSA by NJDEP Rebuild
by Design staff and their contractor.

Work on the draft FS is continuing by the BCSA Group and its consultant team.

Preparation of the Treatability Study/Pilot Study Report is continuing by the BCSA
consultant team and BCSA Group.

. USEPA Coordination and Oversight

The Project Coordinator for the BCSA Group regularly communicates with the
USEPA Remedial Project Manager (RPM) on the coordination of project activities.

The Project Coordinator and support personnel for the BCSA Group toured the BCSA
Site with the USEPA RPM and Community Relations Coordinator on November 22,
2016 to support community outreach planning.

DATA RECEIVED OR GENERATED DURING THE PREVIOUS MONTH

Some of the baseline data for surface water and fish tissue were received in November
2016 and were posted on the USEPA unvalidated data website.

 Validation activities for the 2016 baseline monitoring data are ongoing.



I11. DESCRIPTION OF WORK PLANNED FOR THE NEXT TWO MONTHS

e RI/FS Activities:

(o}

The BCSA Group will respond to USEPA comments on the draft RI/FS Work
Plan Addendum and submit a final document to the agency.

The BCSA Group will respond to USEPA questions or comments on the
response to USEPA comments on the DSRAM after receipt of comments
from the USEPA.

The Project Coordinator will assist Remedial Project Manager (RPM) with
any questions or clarifications needed by EPA with regard to review of the RI
Report.

The Project Coordinator in coordination with the USEPA RPM will continue
tracking potential flood mitigation work by NJDEP Rebuild by Design staff
and their contractor in the BCSA.

The BCSA Group will provide support to the USEPA on community relations
as needed.

e Treatability Study/Pilot Study (TS/PS):

(o}

Analysis of the physical, chemical and biological 2015 PS data will continue
along with preparation of a report on the TS/PS findings.

o Feasibility Study

(0]

Preparation of the detailed analysis of remedial alternatives will continue,
along with preparation of the draft FS.

IV. SCHEDULING, SCHEDULING ISSUES, AND SOLUTIONS

e A revised schedule was submitted to USEPA on November 17, 2016, based on a
request from USEPA as part of the RI/FS Work Plan Addendum.
e No schedule-related issues arose in November 2016.
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